
 

PROJECT 
DESCRIPTION 

OLD LEAD BELT REMEDIAL AND RESTORATION TASK TIMELINE 

2/1/16-5/1/16 
1-3 MONTHS 

5/1/16-8/1/16 
3-6 MONTHS 

8/1/16-2/1/17 
6-12 MONTHS 

REMEDIAL RESTORATION REMEDIAL  RESTORATION REMEDIAL RESTORATION 

Madison County* 
Little St. Francis Pile 

 
Floodplain 

Restoration In 
Remediated Areas  

 

Demarcate Little St. 
Francis River Access 
Areas. 
Identify 
Institutional Control 
ConcernsFormally 
include area in OU5. 
Acquire access from 
city. 
Characterization of 
channel and banks. 

Floodplain 
Restoration 
Project Scoping 

Develop design and 
contracting 
approach and 
initiate contracting 
process. EPA 
Superfund-
(Remove 
remaining mine 
waste in stream 
channel) NRD and 
Superfund work 
could be done 
concurrently 
progressing 
downstream.   

Floodplain 
Restoration 
Project Proposal 

Stream and stream 
bank remediation 
contract award and 
implementation. 
EPA Superfund-If 
work has not been 
completed by 
8/1/16 then 
continue removing 
remaining mine 
waste in stream 
channel   

Project 
Implementation 

Madison County 
Logtown Branch And 

Tributaries 
 

Stream and Riparian 
Corridor Restoration  

In MNR1 or 
Remediated Areas 

 

Identify Stream 
MNR Areas and 
acquire access. 

MNA Area 
Restoration 
Project Scoping 
And Proposal  

Identify Stream 
Remedial Areas 
and Contracting / 
Implementation  
Timeline 

Additional Stream 
Restoration 
Project Scoping 
and Proposal  

Award of OU5 
contract and begin 
iImplementation 
of diversion and 
sediment trapping 
structures.Remedi
al  

Project 
Implementation 

St. Francois County** 
“Bonehole” 

 
Near Term Glade and 

Mine-a-Joe Creek 
Restoration with 

Notice PRPs. 
Demarcate Areas of 
Remedial Work 
Based on Identified 
Glade Area 
 
 

Restoration 
Project Scoping 
And Proposal 

Provide Addition 
Remedial 
Information  

Utilize additional 
Information to 
Develop 
Restoration 
Proposals 

Provide Addition 
Remedial 
Information  

Utilize additional 
Information to 
Develop 
Restoration 
Proposals 



 

 
  

Potential Future Site 
wide Restoration  

 

St. Francois County** 
“Bonehole” 

 
Tailings Dam & Owl 

Creek Tributary 
Superfund Removal &  

Restoration with 
Potential Future Site 

wide Restoration  

Notice 
PRPs.Demarcate 
Areas of Remedial 
Work 
 
Determine 
Feasibility of State 
being able to 
complete Tailings 
Dam & Owl Creek 
Tributary  Project 
(NRD and 
Superfund work 
could be done 
concurrently) 

Restoration 
Project Scoping 
And Proposal 

Complete Design 
Work for Tailings 
Dam & Owl Creek 
Tributary  

Utilize additional 
Information to 
Develop 
Restoration 
Proposals 

Award Contract 
and begin 
Complete 
Construction 
Activities on 
Tailings Dam & 
Owl Creek 
Tributary  

Utilize additional 
Information to 
Develop 
Restoration 
Proposals 

*Madison Project Contingencies:         USEPA 1. Contracting Strategy, 2.  Formally include area in OU5,ROD Change as ESD for OU5, 3. 3. Access, 4. Funding  
 NRD Contingent on Trustee Approval and Landowner Agreement 

**St. Francois County Contingencies:  USEPA 1. PRP Response, 2. Funding, 3. Dredge duration and disposal location, 4. Landowner access. 
 NRD Contingent on Trustee Approval 

 
1.  Areas where monitored natural recovery (MNR) is identified as a remedial option.   
 



 

 

PROJECT 
DESCRIPTION 

OLD LEAD BELT REMEDIAL AND RESTORATION TASK TIMELINE. 

1-3 MONTHS 3-6 MONTHS 9-12 MONTHS 

REMEDIAL RESTORATION REMEDIAL  RESTORATION REMEDIAL RESTORATION 

St. Francois County* 
St. Joe State Park  

 
Restore Vegetation on 

Select Areas of the 
Federal Pile  

 
 

Confirm No 
Additional Remedial 
Actions Planned In 
Potential 
Restoration Areas 

Provide Locations 
of Potential 
Restoration  
 
Restoration 
Project Scoping 
And Proposal 

N/A 

Ongoing 
Restoration 
Contracting & 
Implementation  

N/A 

Ongoing 
Restoration 
Contracting & 
Implementation 

Shaw Branch Riparian 
Corridor Restoration 

 

Provide PRP 
removal action to be 
complete by Sept. 
30, 2016.  
Information Related 
to Completed or 
Planned Remedial 
Work 

Prepare Project 
Scoping And 
Restoration 
Proposal 

Continue 
monitoring of 
surface water and 
sediment above 
and below mouth 
of Shaw 
BranchProvide 
Additional 
Remedial 
Information As 
Available. 

Additional Stream 
Restoration 
Project Scoping 
and Proposal 
Where Feasible 

Continue 
monitoring of 
surface water and 
sediment above 
and below mouth 
of Shaw 
Branch.Provide 
Additional 
Remedial 
Information As 
Available 

Additional Stream 
Restoration 
Project Scoping 
and Proposal 
Where Feasible 

Jefferson County** 
 

Rockford Beach Dam 
Stabilization and NRD 

Fish Passage 
 

Provide Timeframe 
for Interim 
Stabilization Mill 
Dam on Big River   

N/A 

Provide Status 
Update On Likely 
Completion Date of 
Interim 
Stabilization of 
Dam 

Proceed with 
Project Scoping 
and Proposal if 
Appropriate  

Provide Status 
Update On Interim 
Stabilization 
Project 
Completeness  

Complete Project 
Scoping and 
Commit to  
Implementation 

*St. Joe State Park Project Contingencies: NRD Contingent on Trustee Approval and Landowner Agreement 
 
**St. Joe/Shaw Branch Contingencies:  NRD Contingent on Trustee Approval and Landowner Agreement 
 
 


